RTCASS/RTCASS-HP

GYSGT HARRISON

JUN 2011

UNCLASSIFIED

RTCASS



TOPICS

1. MOBILE FACILITY CONFIGURATIONS FOR RTCASS
2. RTCASS TRAINING UPDATE
3. FLEET DELIVERY PROGRESS
4. RTCASS INSTALL / LEGACY REMOVAL SCHEDULE BY SITE
5. WATER CHILLER UNIT (WCU)
6. POINTS OF CONTACT / PMA-260 WEBSITE

MOBLIE FACILITIES

CONFIGURATIONS:

RTCASS: KA-18A

RTCASS-HP: KA-19A / KA-20B

OTPS STORAGE: KA-31

TRAINING

- **Marine RTCASS training pipeline CIN: C-198-6109 is being renamed to reflect RTCASS vice CASS**
- **RTCASS (C-198-3042) and RTCASS-HP (C-198-3078) Stand Alone Courses are in development at CNATT**
- **Projected date for Pilot Course is Jan-Feb 2012**
- **Once implemented, all future RTCASS Marines will complete both courses IOT obtain the MOS**
- **USE HPRR CHITS:**
  - **NKO WEBSITE : https://wwwa.nko.navy.mil/**

    >Select “Learning Centers” from first drop down menu

    >Click on “Aviation” inside the Learning Centers box

    >Click on “HPRR” from the menu on left side of page

FLEET DELIVERIES

- RTCASS FIELDING IS 70% COMPLETE
  - 72 of 103 stations fielded
  - 82% by end of CY 2011

- RTCASS-HP FIELDING IS 67% COMPLETE
  - 12 of 18 stations fielded
  - 95% by end of CY 2011



MALS 11
CCSP/FOSP/TSA

CASS INSTALLS

CCSP	DATE
CNI (1)	Installed
RF (1)	Installed
RTCASS (7)	Installed
RTCASS (2)	JUL 11
RTHP (2)	Installed

FOSP	
RTCASS (1)	Installed
RTCASS (3)	AUG 11
RTHP (1)	Installed

TSA	
EO3 (1)	Installed
HYB (1)	Installed
RF (1)	Installed
RTCASS (6)	Installed
RTHP (1)	Installed

LEGACY ATE REMOVAL

ATE	DATE
HTS (4)	JUL11
HYB	JUL 11
CASS EO3	JUL 11
CASS CNI	SEP 11**
CASS RF (2)	JAN 12*

*Pending completion of TPS re-hosting effort

**Pending APX-111 (-12)CIT ICRL change

SITE SUMMARY

- 14 / 19 TOTAL RTCASS STATIONS DELIVERED (74%)
- 4 / 4 RTCASS-HP STATIONS DELIVERED (100%)

MALS 12 CCSP/FOSP

CASS INSTALLS

CCSP	DATE
CNI (1)	Installed
RF (2)	Installed
RFHP (2)	Installed
RTCASS (9) Installed	
RTHP (2)	NOV11

FOSP	
EO3 (1)	Installed

LEGACY ATE REMOVAL

ATE	DATE
CASS CNI	OCT 11
CASS EO(FOSP)	OCT 11
CASS RFHP (2)	NOV 11
GACT/GRAD AS/APC	DEC 11
CASS RF (2)	JAN 12*

*Pending completion of Re-Hosting

SITE SUMMARY

- 9 / 9 RTCASS STATIONS DELIVERED (100%)
- 0 / 2 RTCASS-HP STATIONS DELIVERED (0%)

MALS 13 CCSP

CASS INSTALLS

CCSP	DATE
RF (2)	Installed
RTCASS (7)	Installed
RTHP (2)	Installed

LEGACY ATE REMOVAL

ATE	DATE
CASS RF (2)	JAN 12*

*Pending completion of Re-Hosting

SITE SUMMARY

- 7 / 7 RTCASS STATIONS DELIVERED (100%)
- 2 / 2 RTCASS-HP STATIONS DELIVERED (100%)

MALS 14 CCSP/FOSP/TSA

CASS INSTALLS

CCSP	DATE
CNI (1)	Installed
RF (2)	Installed
RTCASS (8)	Installed
RTHP (2)	Installed

FOSP

RTCASS (2)	Installed
RTHP (2)	Installed
RTHP (1)	AUG 11

TSA

RTCASS (4)	Installed
RTHP (1)	JUN 12

LEGACY ATE REMOVAL

ATE	DATE
GACT/GRAD AFCS (3)	DEC 11*
GACT/GRAD AS/APC (5)	DEC 11*
RADCOM (3)	JAN 12*
CASS RF (2)	JAN 12*
CNI	JAN 12

* Pending completion of re-hosting

SITE SUMMARY

- 14 / 14 RTCASS STATIONS DELIVERED (100%)
- 4 / 6 RTCASS-HP STATIONS DELIVERED (66%)

MALS 31 CCSP/FOSP

CASS INSTALLS

CCSP	DATE
CNI (1)	Installed
EO3 (1)	Installed
RF (2)	Installed
RFHP (1)	Installed
RTCASS (9)	Installed
RTHP (1)	Installed
RTHP (1)	JUL 11

FOSP	
RFHP (1)	Installed
RTCASS (4)	Installed
RTHP (1)	AUG 11

LEGACY ATE REMOVAL

ATE	DATE
HTS (1)	JUL 11
CASS RFHP CCSP	JUL 11
CASS EO3	JUL 11
CASS RFHP FOSP	AUG 11
CNI	SEP 11**
CASS RF (2)	JAN 12*

*Pending completion of Re-Hosting

**Pending APX-111 (-12) CIT ICRL change

SITE SUMMARY

- 13 / 13 RTCASS STATIONS DELIVERED (100%)
- 1 / 3 RTCASS-HP STATIONS DELIVERED (33%)

MALS 41 CCSP

CASS INSTALLS

CCSP	DATE
CNI (1)	Installed
RF (1)	Installed
RFHP (1)	Installed
RTCASS (3)	INSTALLED
RTHP (1)	JUN 11 (ON-SITE)

LEGACY ATE REMOVAL

ATE	DATE
CASS RFHP	JUL 11
CNI	JUL 11**
CASS RF	JAN 12*

** Possibly Install at Navy AIMD in Fort Worth

*Pending completion of Re-Hosting

SITE SUMMARY

- 3 / 3 RTCASS STATIONS DELIVERED (100%)
- 0 / 1 RTCASS-HP STATIONS DELIVERED (0%)

ROTARY WING

MALS-16 INSTALLS

CFG	DATE
RTCASS (3)	Installed
RTCASS (1)	OCT 11
RTCASS (1)	JUN 12
RTCASS (1)	SEP 12

3 / 6 (50%)

MALS-24 INSTALLS

CFG	DATE
RTCASS (2)	SEP 12
RTCASS (1)	AUG 15

0 / 3 (0%)

MALS-26 INSTALLS

CFG		DATE
RTCASS (4)	TSA	Installed
RTCASS (3)	CCSP	Installed
RTCASS (1)	CCSP	JUL 11

7 / 8 (88%)

MALS-29 INSTALLS

CFG	DATE
RTCASS (1)	JUL 11
RTCASS (1)	NOV 11
RTCASS (2)	TBD

0 / 4 (0%)

0 / 4 (0%)

MALS-36 INSTALLS

CFG	DATE
RTCASS (2)	NOV 11
RTCASS (1)	DEC 12
RTCASS (1)	JAN 14

MALS-39 INSTALLS

CFG		DATE
RTCASS (2)	TSA INSTALLED	
RTCASS (1)	CCSP	DEC 11
RTCASS (1)	CCSP	JAN 12
RTCASS (3)	CCSP	FY14

2 / 7 (28%)

MALS-49 INSTALLS

CFG	DATE
RTCASS (2)	FEB 13
RTCASS (2)	FY16

0 / 4 (0%)

HMX-1 INSTALLS

CFG	DATE
RTCASS (2)	JAN 13

0 / 2 (0%)

WATER CHILLERS

- **First sign of problems (detected during use or during PM cycle using AG-SEIHX-MRC-000)**
  - **Cut a MAF to WC 990 to fix WCU. If 990 can't fix it then:**
  - **Request a NATEC assist. If NATEC recommends rework:**
  - **Contact CNAF (Chris King) and submit a 4790/80:**
  - **Reworked WCU shipped from warehouse to your site**

Chris King: christopher.p.king@navy.mil

DSN: 565 - 5838

POC

- **Use the PMA-260 website: https://pma260.navair.navy.mil/**
  - **Useful information including briefs, latest SW versions for CASS and RTCASS, ULSS for OTPS, and POC info for Program Office, FST, and MTPSI decks**
  - **Request access online**

- **PMA-260:**
  - **GySgt Joseph Harrison (RTCASS Fleet Liaison)**
    - **joseph.a.harrison@navy.mil 301-757-6883**

- **RTCASS FST Cherry Point:**
  - **Daniel Padgett (FST Lead)**
    - **daniel.padgett@navy.mil 252-464-5777**

Questions

?